
MAPS prototype successfully read out

MAPS Progress Update



MAPS project has been awarded ~$16K of surplus funds 
+ using this to buy our power supplies, picoammeter, etc

We have been allocated a joint laboratory space 
+ available ~1 week, will move in after the workshop 

Still waiting on large scale LDRD funding (DR) 1st cut 
results, small scale LDRD funding (ER) was not 

advanced to next round (but that didn’t include the 
hardware anyway) 

Preparing for the workshop… have a draft project file 
from David Lee, I’m working on the draft document file, 

breakout (overview, sensors/readout, mechanics, 
physics/sim) 


